
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:38 PM

Run date

Time

Reviewer: Wilcox, Jason 06-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 039 Date: 06-Apr-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 210

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews had to work on 1 E - 2 E North wing back weld , on 2 E - 3 E remove the South wing
back bar , welding the North wing lower plates , & installing the permanent bolts on the T beam stiffeners
& on 3 E - 4 E welding the ends of the lower plates . Crews started at 7:00 AM.

Rory & Jeremy had to wok on 1 E - 2 E North wing bottom weld . Crews had to set the Bug - O
machine on the last 1/3 of the weld . Crews had to clean the edge of the plates , heat , the welding area ,
calibrate the welding machine . Crews were done at 8:15 AM.

Rory started the 1st pass on the 3.3 meter long weld at 8:20 AM. Crews had to clean & grind the
previous weld , get the QC approval before going to the next pass . Crews were done welding the 3.3 weld
at 12:30 PM.

After that , crews had to clean the weld , disassemble the Bug - O machine & track . Disconnect
the gas & power lines , reroute them to work on the South wing bottom weld , & clean the area . Crews
were done at 5:10 PM. The North wing bottom weld was completed . Mike , Rick , & Jojo were on the site

Mitch & Songtao had to work on 2 E - 3 E North wing lower plates . Crews had to wait for the iron
workers to work on N 12 & N 13

Edward , & Richard had to remove the temporary top & side plates from N 13 , & place them on
N 12 in order for the welding crews to work on the 2nd weld of the lower plates . Crews started at
7:30 AM. They were done at 8:10 AM.

After that , Mitch & Songtao had to clean , grind the edge of the plates & the back bar , set the
Bug - O track & machine between N 6 & N 12 , heat the welding area , & calibrate the welding machine
They started at 8:15 AM. Crews were done at 10:20 AM.

Mitch started the 1st pass for the 2.5 meter long weld at 10:30 AM. Crews stopped after welding 0.6
meter because the back bar was not aligned properly . Crews had to cut the weld , & adjust the back bar
Mitch resumed welding at 11:30 AM. Crews were done welding the 2.5 meter long weld at 3:45PM.

Finally , crews had to clean the weld , grind the high spots , fill the low spots , disassemble the
Bug - O track & machine , & prepare to set them between North wall N 0 & N 6 . Crews were done at 5:10
PM.

Bernie , Rick , & Jojo were on the site .

James , Chun , & Jinquan had to work 3 E - 4 E lower plates . Crews had to work on the end sides
of the middle weld for the 2nd day.

James had to work on the 1.4 meter long weld on North side . Chun had to work on the 0.7 meter
long weld on the South side . Crews had to clean the previous welds , heat the welding areas , & calibrate
the machines Chun started the 1st pass at 8:00 AM. Chun was done at 10:00 AM. James started at 8:10
AM.he was done at 12:00 PM.
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Crews had to clean , grind the previous weld , & check with the Q A , & QC before going to the
next
pass .

In addition to that , crews had to weld 0.6 meter behind the side walls between S 24 , N 24 & S 25
& N 25 . to lock the lower plates before removing the temporary plates between S 19 - N 24 & N 19 - N 24
crews were done at 5:00 PM.
Tom was on the site . Jessie & Jim had to U T the middle weld .

Salvador & Lloyd had to work on 2 E - 3 E bottom weld . Crews had to clean & grind the weld for
the 2nd time . Crews had to prepare their tools & equipment. They started at 10:00 AM.

In addition tot hat , crews had to set the plasma cutter on 2 E - 3 E South wing , reroute the power
line , & mobilize the plasma machine , & work with Dan on the South back bar .
All welding crews left at 5:30 PM.

David , Edward , Richard , & Jaime had to work on 2 E - 3 E South wing T beam stiffeners . Crews
had to work on the remaining stiffeners . They had to place the top & side plates , install & snug the
permanent bolts . Crews started at 7:10 AM. Crews were called to work CB2 - 3 E connections . They left
at 8:30 AM.

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0070562

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002070

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002084

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2083

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

6.00

2082

0.00

No

0.00 0.00

WELDING EQUIPMENT

6.00

*E0010562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 2.00 0.00 0.00 2.00

JNM JAIME BARRAGANIronworker 2.00 0.00 0.00 2.00

FOR EDWARD MEYERIronworker 2.00 0.00 0.00 2.00

FOR DAVID LUCEROIronworker 2.00 0.00 0.00 2.00

JNM JINQUANG HAIronworker 8.00 2.00 0.00 10.00

JNM JAMES ZHENIronworker 8.00 2.00 0.00 10.00

LLOYD GLOVERIronworker 8.00 2.00 0.00 10.00

JNM CHUN FAI TSUIIronworker 8.00 2.00 0.00 10.00

JNM SONGTAO HUANGIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 039 Date: 06-Apr-2010 Tuesday

Page 3 of 3ddrRptbyBidItem


